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Subject: Extend the Safety &M:@on Assurance support for the Gravity Probe B (GP-B) Project (includes on-site QA
support at Stanford University)

Task Description:
This TD is to extend the GP-B support due to Project schedule change (launch delayed until Nov 03)

Project Design Effort: Out-of-House

A. The above named project requires support to be provided to the Cargo Assurance Depariment for the following
disciplines. This support is to be provided in accordance wrth the Performance Work Staternent for the SUbJeCt contract
This TD adds to and extends GP-B effort.

X Project Assurance

X Systems Safety Engineering

X Industrial Safety

X Reliability and Maintainability Engineering
X Quality Engineering

X Quality Inspection

B. Unique Tailoring:
1. One FTE of QE support on-site Stanford and additional part-time QE support.
2. Supplemental Reliability support to develop FTAs on issues and single point failure identification.

Required Action/Deliverables:
A & B: Expertise in the disciplines
B2: FTA onissues and single point failure identification

Schedule:
A: Extend GP-B support from 6/1/03 to 11/30/03
B: Supplemental Reliability until 8/31/03

Report Progress To: S&MA Project Lead Frequency of Report:
Weekly






